

CCAQS PROJECT SUMMARY					
No.	CRPAQS Project (Existing Funds)	Budget	Status	Lead for Write-up	Project Sub-Group Members
1	Improve emission estimates for urban ammonia sources	\$75,000	PC Approved SOW Development	Sweet	
2	Develop improvements to WRF to address performance deficiencies and application to winter episodes	\$150,000	PC Approved SOW Development	Yin, ARB	Tanrikulu, Sweet, Arcemont, Coleman
3	Develop improvements to the PM2.5 inventory to better reconcile with ambient measurements	\$200,000	PC Approved SOW Development	Taylor, ARB; GICG	CCOS Gridded Inventory Coordination Group, GICG
4	Update of CRPAQS conceptual model and synthesis of results	\$100,000	PC has already approved funding	Watson/Magliano	
5	Conservation management practices evaluation	\$100,000	District directed funding	Sweet	Ag-Tech
6	Raisin harvesting emissions study	\$20,000	PC has already approved funding	Sweet	Ag-Tech
7	Chemical speciation of samples from 2 urban monitors in the SJV for one year	\$60,000	High end of range is \$180,000 for more years	Klassen	
8	Chemical speciation of samples from 1 rural monitor in the SJV for one year	\$75,000	High end of range is \$150,000 for more years	Klassen	
TOTAL: EXISTING CRPAQS FUNDS		\$780,000			
Project#	CCOS Project (Existing Funds)	Budget	Status	Lead for Write-up	Project Sub-Group Members
Integration and Synthesis (I&S)					
III-10	Link Data Analysis and Modeling Efforts (III-10)	\$100,000	Merging; Awaiting TC Approval	Reynolds	Hughes, Kaduwela; Sweet; Tanrikulu
III-19	Refine Conceptual Model (III-19)	\$100,000	Merging; Awaiting TC Approval	Reynolds	Hughes, Kaduwela; Sweet; Tanrikulu
III-20	Integrate CCOS and CRPAQS Findings (III-20)	\$80,000	Merging; Awaiting TC Approval	Reynolds	Hughes, Kaduwela; Sweet; Tanrikulu
III-21	Prepare and Publish CCOS Summary Document, Scientific Papers, Final Synthesis Document and hold CCOS Conference (III-21)	\$110,000	Merging; Awaiting TC Approval	Reynolds	Hughes, Kaduwela; Sweet; Tanrikulu
Subtotal		\$390,000			
Emission Inventory Development (EID)					
N3 & N9	Develop factors to represent seasonal trucking in base year and future CCOS modeling inventories (N3); AND Improve the temporal and spatial distribution of on-road motor vehicle emissions on weekend days (N9)	\$325,000	PC Requested More Info	Benjamin/Sax, ARB	CCOS Gridded Inventory Coordination Group, GICG
Subtotal		\$325,000			
Model Development & Evaluation (MD&E)					
N12	Reinvestigate September 2000 episode (N12)	\$80,000	Inactive - DROP????????	Kaduwela, ARB	
III-14	Provide web access of modeling results (III-14)	\$30,000	Inactive - DROP???????? (CCOS New #7)	Tanrikulu	
Subtotal		\$110,000			
Corroborative Data Analysis (CA)					
III-8a	Technical review and summary of CCOS results that could be used as corroborative analysis (III-8 Part 1) (Scope was refined at PC Mtg)	\$35,000	Inactive - DROP????????	Kaduwela, ARB	
III-8b	Review, develop, and evaluate improved approaches for corroborative analyses (III-8 Part 2)	\$130,000	Awaiting TC discussion and PC approval	Sweet	Tanrikulu
Subtotal		\$165,000			
TOTAL: EXISTING CCOS FUNDS		\$990,000			
Project#	CCOS Project (New Funds)	Budget	Status	Lead for Write-up	Project Sub-Group Members
1	Develop improvements to spatial and temporal allocation of mobile source emission estimates	\$300,000	PC Requested More Info	Benjamin/Sax, ARB	CCOS Gridded Inventory Coordination Group, GICG
2	Develop improvements to construction emission estimates	\$100,000	PC Requested More Info	Benjamin/Sax/Livingston, ARB	CCOS Gridded Inventory Coordination Group, GICG
3	Improve characterization of wildfire emissions and O3 formation mechanisms	\$200,000	PC Approved SOW Development	Magliano/District Work Group	Shaw, Anderson, Bohnenkamp, Reynolds, Arcemont, Sweigert, Zulawnick
4	Establish account for administrative expenses	\$50,000	"	Sweet	
5	Develop information to support feasibility studies identified in SJV and SMAQMD O3 SIPs	\$300,000	"	Districts (\$100k for composting approved)	
6	Characterize upwind ozone precursor measurements	\$250,000	Contract approved by PC	Tanrikulu, BAAQMD	
7	Establish funding for computer equipment and support	\$250,000	On Hold	Policy Committee	
8	Expand O3 cluster analysis to address PM	\$90,000	PC Approved SOW Development	Paloglozu, Shah/Larsen, ARB	Tanrikulu, Arcemont, Sweet, Coleman, Shipp, Zulawnik, Kaduwela, Avise
TOTAL: NEW CCOS FUNDS		\$1,540,000			
Project#	Other, Potential Funding Considerations	Budget	Status	Lead for Write-up	Project Sub-Group Members
Opt-1	Co-funding of Central-Southern California Biogenic Emissions Validation Project	\$300,000	Awaiting Avail. CCOS/CRPAQS Funds (e.g. savings from above, etc)	Avise, ARB	
TOTAL - Other Funding Considerations		\$300,000			

CCAQS PROJECT PROGRESS													
No.	CRPAQS Project (Existing Funds)	Develop SOW	TC Approv.	PC Approv.	Develop RFP	TC Approv.	RFP Release	Contractor Selection	PC Approv.	Study Ag. Approv.	Contract Number	Contract Start	Contract End
1	Improve emission estimates for urban ammonia sources	~ JUNE ?											
2	Develop improvements to WRF to address performance deficiencies and application to winter episodes	MAY	July?										
3	Develop improvements to the PM2.5 inventory to better reconcile with ambient measurements	~ AUG											
4	Update of CRPAQS conceptual model and synthesis of results	~ AUG						DRI (Watson)	11/3/06				
5	Conservation management practices evaluation	cotton gins; Other Work?						USDA-ARS	11/13/08	3/09	09-1PM	3/09	12/31/2011
6	Raisin harvesting emissions study	~ JUNE ?						tbd	3/28/08				
7	Chemical speciation of samples from 2 urban monitors in the SJV for one year	~ JUNE ?											
8	Chemical speciation of samples from 1 rural monitor in the SJV for one year	~ JUNE ?											
Project#	CCOS Project (Existing Funds)	Develop SOW	TC Approv.	PC Approv.	Develop RFP	TC Approv.	RFP Release	Contractor Selection	PC Approv.	Study Ag. Approv.	Contract Number	Contract Start	Contract End
<i>Integration and Synthesis (I&S)</i>													
III-10	Link Data Analysis and Modeling Efforts (III-10)	JUNE						Reynolds					
III-19	Refine Conceptual Model (III-19)	JUNE						Reynolds					
III-20	Integrate CCOS and CRPAQS Findings (III-20)	JUNE						Reynolds					
III-21	Prepare and Publish CCOS Summary Document, Scientific Papers, Final Synthesis Document and hold CCOS Conference (III-21)	JUNE						Reynolds					
<i>Emission Inventory Development (EID)</i>													
N3 & N9	Develop factors to represent seasonal trucking in base year and future CCOS modeling inventories (N3); AND Improve the temporal and spatial distribution of on-road motor vehicle emissions on weekend days (N9)	SEPT											
<i>Model Development & Evaluation (MD&E)</i>													
N12	Reinvestigate September 2000 episode (N12)	✓	✓	✓	✓	✓	✓	DROP?					
III-14	Provide web access of modeling results (III-14)	✓	DROP?										
<i>Corroborative Data Analysis (CA)</i>													
III-8a	Technical review and summary of CCOS results that could be used as corroborative analysis (III-8 Part 1) (Scope was refined at PC Mtg)	DROP?											
III-8b	Review, develop, and evaluate improved approaches for corroborative analyses (III-8 Part 2)	~ JUNE ?											
Project#	CCOS Project (New Funds)	Develop SOW	TC Approv.	PC Approv.	Develop RFP	TC Approv.	RFP Release	Contractor Selection	PC Approv.	Study Ag. Approv.	Contract Number	Contract Start	Contract End
1	Develop improvements to spatial and temporal allocation of mobile source emission estimates	SEPT											
2	Develop improvements to construction emission estimates	SEPT											
3	Improve characterization of wildfire emissions and O3 formation mechanisms	JUNE											
4	Establish account for administrative expenses	~ JUNE ?											
5	Develop information to support feasibility studies identified in SJV and SMAQMD O3 SIPs	Composting; Other Work?			✓	✓	✓	San Diego State	2/18/09	✓	09-01	4/09	
6	Characterize upwind ozone precursor measurements	✓	✓					T&B Systems	4/15/09	✓	09-02	5/09	6/30/2012
7	Establish funding for computer equipment and support	ON HOLD											
8	Expand O3 cluster analysis to address PM	✓	July?										
Project#	Other, Potential Funding Considerations	Develop SOW	TC Approv.	PC Approv.	Develop RFP	TC Approv.	RFP Release	Contractor Selection	PC Approv.	Study Ag. Approv.	Contract Number	Contract Start	Contract End
Opt-1	Co-funding of Central-Southern California Biogenic Emissions Validation Project	ON HOLD (\$ TBD)											