
TimeTime--LinesLines

F
E
B

D
E
C

J
A
N

ARB Data 
Logger 
Complete

Dec. 4th

Proposals

Due

Dec. 12th

Final Match 
list

Dec. 17th

Final 
Design and 
location 
approved 
by fleet and 
ARB by

Jan. 7th

Installation

Complete 

Jan. 21th

California Environmental Protection Agency

ARB 
Website

Submission

Dec. 5th

Invoicing 
Due 

Jan. 26th

ARB data 
loggers 
installed 

Jan. 23rd


