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 Progress is continuing with the concept phase of the Portable Equipment 
Registration Program (PERP) Data Management System – version 2.  We are scoping out 
alternatives for developing the new system and what it will include.  Discussions are ongoing 
with potential development contractors as work defining the components of the system 
configuration and specification documents occurs.   
 

1. Early discussions with development contractors suggested that we consider the 
possibility of using a COTS (commercial off the shelf) vendor for the remote mobile 
inspection software.  We had a presentation provided by Accela Government 
Software covering their government inspection software line.  There are numerous 
jurisdictions throughout the State and Country using the Accela mobile products to 
support their field building and health inspectors. 

 
2. The hardware, operating system software, database and development software have 

been purchased and are installed.   
 

3. The specification requirements for implementing the Multiple Inspection     
Discount Program are being developed.  These will be incorporated into a document 
describing the requirements for the entire system and provided to the contractor for 
review and refinement. 

 
4. Work is starting on the draft of the record keeping form, which will incorporate a 

standard format for PERP owner/operator engine usage reporting.  This will be 
essential for efficient electronic file transfer and database processing.   

 
5. A location has been created on the PERP web site for documents and 

announcements regarding the PERP data management system development.   This 
link is at the bottom of the web page at URL: 
http://www.arb.ca.gov/portable/perp/perp.htm 

 
6. In the near future, we will be prioritizing and partitioning up the tasks to be 

contracted out in phases.   It is hoped that a contract to begin work will commence 
within the next 2-4 months. 

 


