

**STATUS OF PENDING CONTRACTS
MOBILE SOURCE CONTROL DIVISION
11/3/2003**

Contract No.	Contractor	Amount	Term	Project Description	Date	Activity
R99-642, Am. 1	Dept. of Consumer Affairs	\$ 5,000.00	4/10/00 - 4/9/04	Reduce (-\$5,000.00) and change type of vehicles and reduce chargers	6/12/02 7/26/02 9/18/02 10/18/02 12/3/02 1/29/03 8/1/03 8/22/03 9/9/03 9/16/03 11/3/03	To Contractor Reminder letter sent to Contractor Amendment #1 needs to be revised Revised Am #1 and mailed to Contractor Rec'd phone call from DCA - vehicle count is incorrect, please revise Revising Am#1 To DCA for signature Resent Am. 1 to DCA for signature Modified per OFA & resent to DCA for sig. To DGS/OFA for signature Follow up call to OFA
99-649, Am. 1	California State Parks	\$ 2,000.00	4/30/00 - 4/1/04	Reduce (-\$1,000.00) number of chargers and language change	6/12/02 7/11/02 9/27/02 1/29/03 7/18/03 7/29/03 8/12/03 8/15/03 8/20/03 8/27/03 9/8/03 10/17/03 10/20/03	To Contractor To DGS/OFA Reminder letter sent to Contractor DGS/OFA lost package - will redo contract & send to State Parks then to DGS/OFA Resent to DGS/OFA for signature Follow up call to Contractor Follow up call to Contractor Follow up call to Contractor Follow up call to Contractor Follow up call to Contractor Modified per OFA & resent for signature To CPSS Chief for review App'd by ARB/mailed to State Parks for sig.
01-602, Am. 1	AC Transit	\$ -	7/1/01-6/15/04	Demonstration of hydrogen fuel cell powered buses.	10/29/03 11/3/03	Rec'd ASD 15; to CPSS Chief for review To Fiscal
02-602, Am. 1	Matheson Tri-Gas, Inc.	\$ 45,000.00	9/16/02-9/15/04	Gas cylinder rental/loan (demurrage)	9/15/03 9/16/03 10/2/03	Received ASD 15; to CPSS Chief for review To Fiscal To Contractor for signature
03-602	Bevilacqua-Knight, Inc.	\$ 233,800.00	10/1/03-12/31/03	Provide services to assist in administration and facility operation of the CaFCP.	8/20/03 8/25/03 9/4/03 9/11/03 9/22/03 10/8/03 10/17/03 10/20/03 10/23/03	Received draft ASD 15 NCB to CPSS Chief for pre-review Follow up call to MSCD; waiting for ASD 15 Rec'd ASD 15; NCB to CPSS Chief for rev. NCB to Cal/EPA for review NCB to DGS Contract to Fiscal NCB approved To Contractor for signature