

Draft Working Schedule: Residential Burning ATCM

MONTH	FOCUS
July 2001	Assemble Team Prepare Schedule
August 2001	Meet with Key Stakeholders on Key Issues Research Other Rules and Impacts
September 2001	Continue Research Prepare Staff Report Draft Regulation
October 2001	Evaluate Alternatives Revise Draft Regulation Prepare Staff Report
November 2001	Prepare for Public Workshops Revise Proposed Regulation Finalize Staff Report
December 2001	Public Workshops throughout State Complete Internal ARB Review File Materials with Office of Administrative Law (OAL) (12/21)
January 2002	Additional Workshops if Requested Public Notice of Hearing Published (1/7) Staff Report available for Public Review (1/7)
February 21, 2002	Tentative date for Board Hearing on Proposed ATCM

↓
↓

On or before December 21, 2002	ARB submits ATCM and Final Statement of Reasons to OAL
-----------------------------------	--

↓
↓

within 30 working days after ARB submittal	OAL Reviews ATCM and Final Statement of Reasons OAL Files approved ATCM with Secretary of State
1-30 days after OAL filing	ATCM becomes Effective on Date published by Secretary of State

↓
↓

within 120 days of Effective Date	District adopts and implements ATCM without change
--------------------------------------	--

-OR-

within 6 months of Effective Date	District adopts and implements more stringent revised ATCM
--------------------------------------	--