

ETAAC report schedule  
as of July 2, 2007

1	Sectors write draft report sections	Thu 3/1/07	Fri 8/31/07
2	May ETAAC meeting	Thu 5/31/07	Thu 5/31/07
3	Report discussion meeting, Sacramento	Tue 8/14/07	Tue 8/14/07
4	ETAAC sectors submit draft sections to ETAAC staff	Fri 8/31/07	Fri 8/31/07
5	September meeting: sector leads present report sections, discuss, provide edits/comments and direction to ETAAC staff for incorporating into comprehensive report, Stanford	Thu 9/6/07	Thu 9/6/07
6	ETAAC staff assimilates sections into comprehensive draft report	Fri 8/31/07	Fri 9/21/07
7	ETAAC staff distributes draft report to ETAAC members	Fri 9/21/07	Fri 9/21/07
8	ETAAC members review draft report	Mon 9/24/07	Fri 10/5/07
9	ETAAC member comments & edits due to ETAAC staff	Fri 10/5/07	Fri 10/5/07
10	ETAAC staff revises draft report to incorporate ETAAC member comments	Tue 10/9/07	Mon 10/22/07
11	Release draft report for public comment	Mon 10/22/07	Mon 10/22/07
12	Public review period	Tue 10/23/07	Mon 11/5/07
13	Public comment deadline	Mon 11/5/07	Mon 11/5/07
14	ETAAC staff organizes public comments	Tue 11/6/07	Tue 11/13/07
15	ETAAC staff distributes public comments to ETAAC members	Tue 11/13/07	Tue 11/13/07
16	ETAAC members review public comments	Wed 11/14/07	Thu 11/29/07
17	November ETAAC meeting, ETAAC member responses to public comments to staff, Fresno	Thu 11/29/07	Thu 11/29/07
18	ETAAC staff incorporates public comments and ETAAC member responses into draft report	Thu 11/29/07	Wed 12/19/07
19	ETAAC staff delivers final draft to ETAAC members	Wed 12/19/07	Wed 12/19/07
20	ETAAC members do final review	Thu 12/20/07	Thu 1/10/08
21	January meeting, ETAAC final report approval vote, Sacramento	Thu 1/10/08	Thu 1/10/08