

ETAAC Report Preparation Schedule

Sectors write draft report sections	Thu 3/1/07	Thu 9/20/07
May ETAAC meeting	Thu 5/31/07	Thu 5/31/07
Report discussion meeting, Sacramento	Tue 8/14/07	Tue 8/14/07
September meeting: sector leads present report sections, discuss, provide edits/comments and direction to ETAAC staff for incorporating into comprehensive report, Stanford	Thu 9/6/07	Thu 9/6/07
Sector leads submit sector drafts to staff	Thu 9/20/07	Thu 9/20/07
ETAAC staff reviews sector drafts	Thu 9/20/07	Thu 10/4/07
ETAAC staff provides feedback to sector leads	Fri 10/12/07	Fri 10/12/07
Report discussion meeting: discuss sector drafts	Tue 10/16/07	Tue 10/16/07
Sectors submit revised drafts to ETAAC staff	Fri 10/19/07	Fri 10/19/07
Staff develops comprehensive pre-Draft	Fri 10/19/07	Wed 10/31/07
Comprehensive pre-Draft available	Wed 10/31/07	Wed 10/31/07
Pre-Draft review period	Thu 11/1/07	Mon 11/5/07
ETAAC member comments on pre-Draft due to ETAAC staff	Tue 11/6/07	Tue 11/6/07
ETAAC staff incorporates ETAAC comments into comprehensive Draft Final Report	Tue 11/6/07	Tue 11/13/07
Comprehensive Draft Final Report released for public comment	Tue 11/13/07	Tue 11/13/07
Public review period for Comprehensive Draft Final Report	Wed 11/14/07	Tue 11/27/07
Public comment deadline for Comprehensive Draft Final Report	Tue 11/27/07	Tue 11/27/07
November ETAAC meeting: discuss ETAAC member responses to public comments and deliver to staff, UC Merced	Thu 11/29/07	Thu 11/29/07
ETAAC staff incorporates public comments and ETAAC member responses into draft report	Thu 11/29/07	Wed 12/19/07
ETAAC staff delivers final draft to ETAAC members	Wed 12/19/07	Wed 12/19/07
ETAAC members do final review	Thu 12/20/07	Thu 1/10/08
January meeting, ETAAC final report ratification vote, Sacramento	Thu 1/10/08	Thu 1/10/08
January ARB meeting	Thu 1/24/08	Thu 1/24/08