

**Calendar of Events for Developing the Small Off-Road Engine Control Measure
(November 13, 2001)**

Please check back for regular updates.

Activities and Anticipated Completion Dates	
<i>In House & Contract Testing</i>	
Distribute exhaust emission test plan to stake holders; request participation and comments	Fall 2001
Generate evaporative emission reduction data through in-house testing a. Barrier treated tanks b. Multi-layered fuel line c. Controlled fuel tank venting d. Fuel injection system e. Modified Carburetors	Fall 2001/Winter 2002
Generate data through contract testing (exhaust and evaporative) of Class I and II engines with catalysts	Winter/Spring 2002
<i>Public Input on Preliminary Control Measure/Testing</i>	
First Workshop (Evaporation only)	November 9, 2000
Second workshop	February/March 2002
Third workshop	Late Spring/Early Summer 2002
<i>Board Administrative Requirements</i>	
Release of 45-Day Notice of Proposed Regulation	Late 2002 or Early 2003
Board Meeting	Late 2002 or Early 2003