

DRAFT SCHEDULE FOR AIR CLEANER REGULATION

December 2006

- First public workshop December 13. Release regulation concept and other materials via listserve and web prior to workshop. Obtain comments.

January - February 2007

- Draft the proposed regulation.

March 2007

- Second public workshop for stakeholder and public comment. Release draft proposed regulation at least 3 weeks prior to workshop.

April - June 2007

- Revise regulation text and prepare all portions of regulatory package

July - August 2007

- Complete full regulation package.
- Post hearing notice and proposed regulation to web by 8-10-07 (45 days before Board meeting)

September 2007

- Board meeting September 27-28 to consider/approve regulation.

October - December 2007

- Finalize regulation and regulatory package, submit to Office of Administration Law (OAL)
- Regulation takes effect upon OAL approval.

2008

- Implement certification and enforcement programs.