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Background
 Awarded CARB Grant under AFIP for EVSE 

development, certification, and public install
– Worked closely with ClipperCreek on 70A 

EVSE
• Received prototypes in October 2008
• Received first production units early 2009
• Have delivered over 300 units to 

customers to date
– Worked closely with Solar City to install 5 

units along 101
• Salinas
• Atascadero
• San Luis Obispo
• Santa Maria
• Goleta
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Hwy 101 – Project Objectives
 Remove long distance electric vehicle range barriers

– Install Electric Vehicle Supply Equipment in reasonably 
spaced (~80 mile apart) locations along the Hwy 101 
corridor between SF and LA

– 70A EVSEs will allow Tesla owners to regain more than 50 
miles per hour of charge

 Increase community awareness of clean fuel alternatives
– Select hosts that are engaged in the local community

 Provide community ease of access to EV charging option
– Select host sites that offer high visibility to the public
– Select host sites that are close to and increase local 

business
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Public Installations along Highway 101

1554 S. Broadway, Santa Maria

881 Marsh St. San Luis Obispo

5956 Calle Real, Goleta

1285 N. Davis Rd, Salinas

6950 El Camino Real, Atascadero
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Public Install – Lessons Learned
 Locations

– Good proximity to highway
– Adequate number of parking spaces
– Community options while charging

• Eating, shopping, internet, beach, etc.
 Contract Negotiations – longest time

– Who pays for electricity?
– Who is responsible for service?
– Who owns equipment?
– Land owner may not be business owner
– Congestion concerns

 Permits
– Accurate, standardized prints
– Wide range of fees and time

 Installs
– Cost can vary greatly

• Service upgrade, ditch digging, conduit install
– Duration can vary greatly
– Signs and stripes
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Thank You
California Air Resources Board

ClipperCreek, Inc.

SolarCity


