

Scoping Plan Update Timeline			EJAC Timeline	
Item	Date	Notes	Item	Date
Public release of Discussion Draft	10/1/2013		EJAC review Discussion Draft	Ongoing
Public Workshop for Discussion Draft	10/15/2013		EJAC Conference Calls	10/16/2013 – 10/18/2013
EJAC Meeting #3	10/22/2013		EJAC Meeting #3	10/22/2013
October Board Meeting	10/24/2013	Informational item to Board on Scoping Plan Update progress	EJAC present at Board Meeting	10/24/2013
Deadline for submission of public comments on Discussion Draft	11/1/2013		Individual EJAC members may submit comments	
EJAC Members draft recommendations for discussion at December meeting			EJAC members (3-5) submit draft recommendations (using criteria) to Tara	11/8/2013
EJAC Members edit recommendations for discussion at December meeting			1 EJAC committee volunteer edits draft recommendations	11/22/2013
Public release of Proposed Plan and FED	11/25/2013	Start of 45-day comment period for FED (CEQA document)	EJAC review Proposed Scoping Plan Update	11/25/2013
EJAC Meeting #4	12/4/2013		EJAC Meeting #4 Discuss draft recommendations and Proposed Scoping Plan Update. Decide on final recommendations	12/4/2013
December Board Meeting	12/12/2013 – 12/13/2013	Proposed Scoping Plan for Board discussion and stakeholder comments	EJAC Edits Final Recommendations and present at Board Meeting	12/12/2013
Spring Board Meeting	March / April 2014	Public Hearing/Adoption of FED and Proposed Scoping Plan		